
POLREP #63 
AINSWORTH SITE 
3200 E. BIDDLE STREET 
BALTIMORE, MARYLAND 21213

ATTN: GREGG CRYSTALL AND JOHN RILEY

I. SITUATION:

SEMS DocID 2330177

(AS OF 1830 HOURS, JUNE 21, TO INCLUDE 
MONDAY, JUNE 19 AND TUESDAY, JUNE 20)

OSC GUARNI 
OPERATIONS.

ON-SITE TO COORDINATE REMOVAL

B. PERSONNEL ON-SCENE:
06/19/95 06/20/95
EPA - 1 EPA - 1
TAT - 1 TAT - 1
ERCS - 9 ERCS - 9

BCFP - 2

06/21/95 
EPA - 1 
TAT - 1 
ERCS - 9

E.

ERCS CONTINUE TO PROVIDE SITE SECURITY DURING ALL 
NON-WORKING HOURS (WORK SHIFT: 0600-1830) .

WEATHER CONDITIONS: TEMPERATURES IN THE 80'S AND
90'S, HAZY AND HUMID.

MEDICAL MONITORING FOR BLOOD PRESSURE, PULSE, BODY 
TEMPERATURE, AND BODY WEIGHT CONDUCTED BEFORE AND 
AFTER ALL HOT ZONE OPERATIONS.

ESTIMATED COSTS

EPA DIRECT
EPA INDIRECT
ERCS
TAT
USCG
UNALLOCATED

COSTS TO DATE

06/21/95

$
$
$
$
$

41,195
65,088

956,012
129,453
33,190

TOTAL $1,224,938

CEILING

$ 83,500 
$ 96,000 
$1,350,000 
$ 155,000 
$ 34,500 
$ 236,000

$1,955,000

BALTIMORE CITY FIRE DEPARTMENT (BCFD) ON-SITE 
06/20/95 FOR A SITE WALK THROUGH. OSC TO PROVIDE A 
MAP OF DRUMS REMAINING ON-SITE IN CASE OF FIRE AT 
FACILITY.

II. ACTIONS TAKEN

A. ERCS TRANSPORTED 251 DRUMS OFF-SITE FOR DISPOSAL; 
ERCS BEGAN TO STAGE REMAINING DRUMS ON-SITE INTO 
PROPER WASTE STREAMS FOR FUTURE DISPOSAL.



B. ERCS TRANSPORTED THE FIRST ROLL-OFF OF PPE AND 
PIGMENT OFF-SITE FOR DISPOSAL AND BEGAN TO LOAD THE 
SECOND ROLL-OFF BOX WITH PPE, PIGMENT, AND DEBRIS 
FOR FUTURE DISPOSAL.

C. ERCS CONTINUED DECON PROCEDURES FOR SITE EQUIPMENT.

D. ERCS COMPLETED CLEANING AND HEPA-VAC OPERATIONS IN 
THE DRUM STAGING ROOM; ALL AREAS WITH-IN THE MAIN 
AND LACQUER BUILDINGS HAVE BEEN COMPLETED.

E. ERCS PLUGGED OPEN VALVES ON TANKS AND PROCESS LINES 
THROUGH-OUT THE MAIN BUILDING.

F. ERCS SHIPPED COMPOSITE SAMPLES FOR DISPOSAL 
ANALYTICAL ON LAST BATCH OF DRUMS GENERATED DURING 
TANK CLEANING OPERATIONS.

G. ERCS BEGAN LOADING EQUIPMENT FOR SITE DEMOBE.

III. FUTURE ACTIONS

A. ERCS TO CONTINUE TO DECON EQUIPMENT AND TOOLS.

B. REMAINING PPE, PIGMENT, AND DEBRIS TO BE
TRANSPORTED OFF-SITE FOR DISPOSAL.

C. TAT TO PROVIDE CONTINUOUS AIR MONITORING FOR OFF­
SITE MIGRATION OF PARTICULATES DURING ALL PPE AND 
PIGMENT LOADING OPERATIONS.

D. ERCS TO CONTINUE LOADING EQUIPMENT FOR SITE DEMOBE 
THE WEEK OF 06/26/95.

E. SITE REMOBE PROJECTED FOR AUGUST '95 TO DISPOSE OF 
REMAINING DRUMS AND SLUDGE BOXES ON-SITE.

F. OSC TO CONTINUE TO COORDINATE ACTIVITIES WITH 
LOCAL, STATE, AND FEDERAL AGENCIES.

★★★★★★★★★★★★★★★★★★★ 
ROBERT GUARNI, OSC 
U.S. EPA REGION III 
PHILADELPHIA, PA




